

Test Plan – MakeMyTrip Web Application

1. Test Plan Identifier

File Name: 1.0_MMT_TestPlan_v1.0.doc

- Document Name: Test Plan – MakeMyTrip Web Application
- Version: MMT_1.0
- Date: 07-Aug-2026
- **Location:** Coforge Ltd, Hyderabad

2. Document History

REV	Author	Edits	Date
1.0	Syed Saud Sayeed, Graduate Engineer Trainee	Initial Draft	07/08/2026

3. Introduction

The **MakeMyTrip Web Application** is an online travel booking platform that allows users to book flights, trains, buses, and hotels through a single application. It also provides features such as user registration, login, secure payments, ticket cancellation, refunds. This test plan defines the testing approach and scope to ensure that the application's functionality, usability, and reliability meet the specified requirements.

4. Test Items

Specifies **what components/modules** will be tested.

Example:

- ☐ User Registration Module
- ☐ User Login Module
- ☐ Flight Booking Module
- ☐ Train Booking Module
- ☐ Bus Booking Module
- ☐ Hotel Booking Module
- ☐ Payment Module
- ☐ Ticket Cancellation Module

- Logout Functionality

5. Features to be Tested



Medium priority features are features that have been stable and High Priority features are features that have been recently changed.

Feature to be Tested	Priority	Comments
User Registration	High	
User Login	High	
Flight Booking Module	High	
Train Booking Module	High	
Bus Booking Module	High	
Hotel Booking Module	High	.
Payment Module	High	
Ticket Cancellation Module	High	
Logout	High	.

6. Features NOT to be Tested

- Help Contents and user manuals will not be tested.
- Installation and presentation will not be tested.
- Support of the other architectures also will not be tested.
- Third-party payment gateway internal logic
- Legacy modules not impacted by current release
- Experimental features

7. Test Environment



8. Test Approach / Test Strategy

Describes **how testing will be performed**.

The test strategy for MMT_1.0 will include manual testing with automated testing(**Selenium With Java**) where time/need permits. Automated testing will be used to test the basic Interface objects keyboard and mouse navigation or any redundant tasks best translated to automation. Automated testing will be limited to a Win-64 platform because of Automation tool limitations.

- Sanity test will include an very short battery of tests to ensure the MMT_1.0 runs/launches and can connect to the back end database(**MySQL /SQL Server 2025**). Test execution will happen as individual component testing. These tests will be fully automated.
- **Acceptance tests** will include a short battery of tests that will only touch major features to ensure MMT_1.0 will operate smoothly at a basic level. These tests will be executed on **Windows 11 Home** . The goal will be to automate all of these tests.
- Full Functional tests will include a **comprehensive test** of all features listed in this document. These tests will be limited to the Windows 11. These test will include automation with time allowing.

8.1 Types of Testing

- Smoke Testing
- Sanity Testing

- Functional Testing
- Integration Testing
- System Testing
- Regression Testing

8.2 Test Levels

- Unit Testing (by developers)
- Integration Testing
- System Testing
- Acceptance Testing

8.3 Test Techniques

- Black Box Testing
- Boundary Value Analysis
- Equivalence Partitioning
- Error Guessing **Functionality Testing**

Usability Testing

The usability testing will be accomplished by verifying the information in each window are accurate. Menus, icons and toolbar functionality will be tested as applicable to the navigation and results panes. Multi Window Overlapping will be tested because product supports opening of multiple documents.

Robustness/Reliability Testing

Test the GUI for correct keyboard and mouse navigation, windows, menus, buttons, etc. These tests will include Keyboard only navigation of r MMT_1.0, Mouse only navigation. Correctness and existence of warning/error dialog boxes. The correct/expected functionality of buttons, icons and menus.

Stress Testing

Not applicable

9. Entry and Exit Criteria

9.1 Entry Criteria

Conditions to start testing:

- Requirements approved
- Test environment ready
- Test data available
- Build deployed

9.2 Exit Criteria

Conditions to stop testing:

- All planned test cases executed
- Critical and high defects closed
- Test summary report prepared

10. Test Deliverables

Test plan	1.0_MMT_tplan.doc
Test Specification	1.0_MMT_tspec.doc
Test Automation Plan	TBD()
Test Checklist	TBD
Test Logs	TBD
Test tools	Selenium 4.45, Postman, Rest Assured, Jmeter, Jenkins, Git and Git

Hub and Appium and MySQL Server 2025

11. Testing Tasks & Resource Needs

- Use of MySQL Server database.
- Write Test Specification.

- Write Test Automation plan.
- Write Test Checklist.
- Setup workspace.
- Develop Automation script.

□ Minimum requirements for platforms:

12. Schedule

Test Documentation

<i>Document</i>	<i>Development Time</i>		<i>Sign-off Date</i>	<i>Dependencies</i>
	<i>Person-Days</i>	<i>Completion Date</i>		
Test Plan	1day	07/08/2026	07/08/2026	Functional Spec. Review
Test Specifications	1 day	07/08/2026	07/08/2026	Test plan, Functional Spec, Review
Test Logs	TBD	07/08/2026		
Test Summary Report	TBD	07/08/2026		
Checklist	TBD	07/08/2026		

Test Development

<i>Deliverable</i>	<i>Development Time</i>		<i>Dependencies</i>
	<i>Person-Days</i>	<i>Completion Date</i>	
Functional Test Suite	1	07/08/2026	
Automation build			

Test Execution

<i>Test Activity</i>		<i>Execution Time (Person-Days)</i>			<i>Dependencies</i>
		Alpha	Beta	FCS	
Acceptance		1 Day	1 Day	1Days	
Functional	Functionality	1	1		
	Usability	All High to Medium test cases			
	Robustness				
	Stress				
	Multi Inst.				
Regression					
Documentation Review		1	1	1	
Total Test Cycle		1	1	1	

13. Risks and Assumptions

Risks:

- **Environment Instability:** Delays in setting up the test environment could impact the schedule- VM is not working port no.-5103
- **Resource Availability:** Limited availability of testers could delay test execution.
- **Late Requirement Changes:** Changes in requirements during the testing phase could lead to additional testing efforts.
- **Contingencies:**
- **Backup Resources:** Have backup resources ready to join the testing effort if required.
- **Flexible Schedule:** Allocate buffer time in the schedule to accommodate unexpected delays.
- **Regular Communication:** Hold daily stand-up meetings to quickly address any issues that arise

14. Approvals \Sign of

POSITION *Approval required	NAME	SIGNATURE	REVIEWED	APPROVAL
Prepared By	Syed Saud Sayeed			
Project Manager			Raghavendra BN	Raghavendra BN
Client Approval	Coforge			